3/10/2008
Dates subject to change due to vendor software deliveries

NOAA'’s FY 2008 (15 month)
Scheduled CBS Production

System Downtime/Outages
(Production & Production DW)

Planned downtime & outages due to
CBS Software Promotions, Hardware
Upgrades & Regular System
Maintenance

(Does not include unscheduled/unplanned system downtimes)

Version 6
Revised February 29, 2008 — Kkjr
Posted to SIB_Publish , 2008
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3/10/2008
Dates subject to change due to vendor software deliveries

FY 2008 CFS Software Implementations:

e 08-WM: Web Migration Implementation (Includes Fund Code) (Version TBD)
0 Delivery Date: June 15 2007
0 Expected Promotion: March 2008

FY 2008 CFS Software Delivery Planned Promotions:

e (08-SPEC1: Year-End Maintenance
0 Delivery Date: September 25, 2007
0 Expected Promotion: October 20, 2007
e 08-MISC1: Miscellaneous CFS and DW Code
0 Delivery Date: Various Deliveries
0 Expected Promotion: November 17, 2007
e (08-CCR1: CCR Service Pack 34 (Version TBD)
0 Delivery Date: September 5, 2007
0 Expected Promotion: December 15, 2007
e 08-MISC2: Miscellaneous CFS and DW Code
0 Delivery Date: TBD
0 Expected Promotion: TBD
o (08-XXX:
0 Delivery Date: TBD
0 Expected Promotion: TBD

FY 2008 DOC-CSC CFS Software Delivery Planned Promotions:

(These promotions are Department-Wide promotion and are set by DOC-CSC.)

e 08-CSTARSLI: C. Request V8.3 & V8.4; SP 1 & SP 2; TIBCO Business Works; Four digit Fund
Code
0 Delivery Date: TBD
0 Expected Promotion: January 19, 2008 (Tentative)
o0 This delivery will affect C.Request and C.Buy only. CFS and CFSDW are not affected and
will remain available.
FY 2009 & Future CFS Software Delivery Planned Promotions:
e XX-X: Financial Statement On-Top Adjustments (Version TBD)
0 Delivery Date: TBD
0 Expected Promotion: TBD
e XX-X: Trial Phase Il (Centralized Posting Only) (Version TBD)
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0 Delivery Date: TBD
0 Expected Promotion: TBD
e XX-X: Funds Control on Batch (Version TBD)
0 Delivery Date: TBD
0 Expected Promotion: TBD
e XX-X: Mass Reclassification Phase Il (Version TBD)
0 Delivery Date: TBD
0 Expected Promotion: TBD
e XX-X: Cost Allocation (Version TBD)
0 Delivery Date: TBD
0 Expected Promotion: TBD
e XX-X: Budget Enhancement Phase Il (Version TBD)
0 Delivery Date: TBD
0 Expected Promotion: TBD
o XX-X: E-Travel (Version TBD)
0 Delivery Date: TBD
0 Expected Promotion: TBD
e XX-X: Reimbursable Module Enhancements Phase 111 (Version TBD)
0 Delivery Date: TBD
0 Expected Promotion: TBD
o XX-X: Reimbursable Module Enhancement of WIP (Version TBD)
0 Delivery Date: TBD
0 Expected Promotion: TBD

KTEIIIAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAhhiiikx

NOTES:

e “SW-Prod” = Software Promotions & Software Upgrades for Production
o Production unavailable to users

e “SW-DW?” = Software Promotions & Software Upgrades for Production Data Warehouse
0 Production Data Warehouse unavailable to users

e “HW Upgrades” = Hardware Upgrades
o0 Production and Production Data Warehouse unavailable to users
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e “DOC/SW-Prod” = Software Promotions & Software Upgrades for Production that are
handled by the DOC-CSC and require coordination between bureaus
0 Unless otherwise noted, only the CSTARS, C.Request, C.Buy, and ORSI systems
will be unavailable to users

e “SW-Process” = System processes that are run in Production and/or Production Data
Warehouse
o Production and/or Production Data Warehouse unavailable to users. Users will be
notified as to which system will be affected
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3/10/2008

Dates subject to change due to vendor software deliveries

Sunday

7

14

21
SW-Prod & SW-DW
Code 08-SPEC

28

Monday

1

HDAY-8

15

22

29

Tuesday

2

16

23

30

October 2007 Schedule

Wednesday

3

10

17

24

31

Thursday

4

11

18

25

Friday

5

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

12

19

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

26

Saturday
6

13

20
SW-Prod & SW-DW
Code 08-SPEC

27

SW-Prod &

SW-DW

unavailable — copy of
production; Time TBD
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Dates subject to change due to vendor software deliveries

Sunday

11

18
SW-Prod & SW-DW
Code 08-MISC1

25
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Monday

HDAY-12

19

System made
available @
6:00 AM EST

26

November 2007 Schedule

Tuesday

13

20

27

14

21

28

Wednesday Thursday

1

15

HDAY-22

29

Friday

2

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

9

16

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

23

30

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

Saturday

10

17
SW-Prod & SW-DW
Code 08-MISC1

24



3/10/2008

Dates subject to change due to vendor software deliveries

Sunday Monday

2 3

9 10

16 17
SW-Prod & SW-DW
Code 08-MISC2

23 24

30 31

December NOTE:

December 2007 Schedule

Tuesday Wednesday Thursday

4 5 6

11 12 13

18 19 20
HDAY-25 26 27

Friday

14

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

21

28

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

Saturday

15
SW-Prod & SW-DW
Code 08-MISC2

22

29

It has not yet been determined if both weekends will be required for software promotions — more information to

come.
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Dates subject to change due to vendor software deliveries

Sunday Monday
6 7
13 14
20 | HDAY-21
27 28
DOC-

ORSI/C.BUY/C.REQUEST
Code 08-CSTARS1
(Department-wide
Promotion)

Tuesday
HDAY-1

15

22

29

January 2008 Schedule

2

16

23

30

Wednesday Thursday

3

10

17

24

31

Friday

4

At 5:00 PM
SW-Prod &
SW-DW

unavailable

- copy of
Production

11

System
Maint —
unavailable
@ 8:00 PM
—-12:00 AM

18

25

System
Maint —
unavailable
@ 8:00 PM
-12:00 AM

Saturday

5

At 6:00 PM

SW-DW

unavailable - copy of Data
Warehouse

12

19

26

DOC-
ORSI/C.BUY/C.REQUEST
Code 08-CSTARS1
(Department-wide
Promotion)
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Dates subject to change due to vendor software deliveries

February 2008 Schedule

Sunday Monday  Tuesday Wednesday Thursday Friday Saturday
1 2
3 4 5 6 7 8 9
System Maint Tentative
— unavailable SW-Prod & SW-DW
@ 8:00 PM — Code 08-TBD
12:00 AM
10 11 12 13 14 15 16
Tentative System made
SW-Prod & SW-DW available @
Code 08-TBD 6:00 AM EST
17 HDAY-18 19 20 21 22 23
System Maint
— unavailable
@ 8:00 PM -
12:00 AM
24 25 26 27 28 29
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March 2008 Schedule

Sunday Monday Tuesday Wednesday Thursday Friday
Saturday
1
2 3 4 5 6 7 8
9 10 11 12 13 14 15
7:00 a.m. —
noon ET
Mass Reclass
16 17 18 19 20 21 22
System Maint SW-Prod. &
— unavailable SW-DW
@ 8:00 PM —
12:00 AM
23 24 25 26 27 28 29
SW-Prod. & SW- System made
DW available @
6:00 AM EST.
30 31
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3/10/2008

Dates subject to change due to vendor software deliveries

Sunday

6
ORSI/TIBCO
Upgrade

13

20
DB Cleanup Prod.
and DW

27

Monday

14

21

System made
available @
6:00 AM EST

28

April 2008 Schedule

15

22

29

Wednesday

2

16

23

30

Thursday

3

10

17

24

Friday

4

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

11

18

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

25

Saturday
5

12

19
DB Cleanup Prod.
and DW

26

SW-Prod &

SW-DW

unavailable - copy of
production; Time TBD
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May 2008 Schedule

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3
System Maint
— unavailable
@ 8:00 PM -
12:00 AM
4 5 6 7 8 9 10
System made
available @
6:00 AM EST
MOTHER’S DAY 12 13 14 15 16 17
11 System Maint Tentative
— unavailable SW-Prod & SW-DW
@ 8:00 PM - Code 08-TBD
12:00 AM
18 19 20 21 22 23 24
Tentative System made
SW-Prod & SW-DW available @
Code 08-TBD | 6:00 AM EST
25 HDAY-26 27 28 29 30 31
System Maint
— unavailable
@ 8:00 PM -
12:00 AM
May NOTE:

It has not yet been determined if both weekends will be required for software promotions — more information to

come.
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June 2008 Schedule

Sunday Monday Tuesday  Wednesday Thursday
1 2 3 4 5
8 9 10 11 12

Tentative System made
SW-Prod & SW-DW available @
Code 08-TBD | 6:00 AM EST

FATHER'S DAY 16 17 18 19
15
22 23 24 25 26
29 30

Friday
6

13

System Maint
— unavailable
@ 8:00 PM —
12:00 AM

20

27

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

Saturday

7
Tentative

SW-Prod & SW-DW
Code 08-TBD

14

21

28
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3/10/2008

Dates subject to change due to vendor software deliveries

Sunday

13

20

Tentative

SW-Prod & SW-DW
Code 08-TBD

27

Monday

14

21

System
made
available @
6:00 AM
EST

28

Tuesday

1

15

22

29

July 2008 Schedule

Wednesday
2

16

23

30

Thursday
3

10

17

24

31

Friday
HDAY-4

11

System Maint —
unavailable @
8:00 PM - 12:00
AM

18

25

System Maint —
unavailable @
8:00 PM -12:00
AM

Saturday

12

19

Tentative

SW-Prod & SW-DW
Code 08-TBD

26
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August 2008 Schedule

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2
3 4 5 6 7 8 9
System made System Maint Tentative
available @ — unavailable SW-Prod & SW-DW
6:00 AM EST @ 8:00 PM — Code 08-TBD
12:00 AM
10 11 12 13 14 15 16
Tentative Tentative
SW-Prod & SW-DW SW-Prod & SW-DW
Code 08-TBD Code 08-TBD
17 18 19 20 21 22 23
Tentative System made System Maint
SW-Prod & SW-DW available @ — unavailable
Code 08-TBD 6:00 AM EST @ 8:00 PM —
12:00 AM
24 25 26 27 28 29 30
31

August NOTE:
It has not yet been determined if both weekends will be required for software promotions — more information to

come.
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Dates subject to change due to vendor software deliveries

Sunday

14

21

28
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Monday

HDAY-1

15

22

29

16

23

30

Wednesday

3

10

17

24

September 2008 Schedule

Thursday
4

11

18

25

Friday

5

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

12

19

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

26

Saturday

13

20

27



3/10/2008

Dates subject to change due to vendor software deliveries

Sunday

12

19

26
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Monday

HDAY-13

20

27

14

21

28

October 2008 Schedule

Tuesday Wednesday

1

15

22

29

Thursday

2

16

23

30

Friday

3

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

10

17

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

24

31

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

Saturday
4

11

18

25
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Dates subject to change due to vendor software deliveries

Sunday

16

Tentative

SW-Prod & SW-DW
Code 08-TBD

23

30

Monday

10

17

System made
available @
6:00 AM EST

24

November 2008 Schedule

Tuesday

4

HDAY-11

18

25

Wednesday

12

19

26

Thursday

13

20

HDAY-27

Friday

14

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

21

28

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

Saturday

15

Tentative

SW-Prod & SW-DW
Code 08-TBD

22

29
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December 2008 Schedule

Sunday Monday Tuesday  Wednesday Thursday Friday Saturday
1 2 3 4 5 6
Tentative
SW-Prod & SW-DW
Code 08-TBD
7 8 9 10 11 12 13
Tentative System made System Maint Tentative
SW-Prod & SW-DW available @ — unavailable SW-Prod & SW-DW
Code 08-TBD 6:00 AM EST @ 8:00 PM — Code 08-TBD
12:00 AM
14 15 16 17 18 19 20
Tentative System made
SW-Prod & SW-DW available @
Code 08-TBD 6:00 AM EST
21 22 23 24 HDAY-25 26 27
System Maint
— unavailable
@ 8:00 PM —
12:00 AM
28 29 30 31 HDAY-JAN
1, 2009

December NOTE:

It has not yet been determined if both weekends will be required for software promotions — more information to

come.
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